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1.0 EXECUTIVE SUMMARY
1.1  Project Description

e General Description: The Project is a 20-mile-long elevated fixed guideway rail

system along Oahu’s south shore between East Kapolei and Ala Moana Center. This

Project is based on the Airport Alignment, which includes 21 stations. The alignment

is elevated, except for a 0.6-mile at-grade portion at the Leeward Community College

station. The Project is planned to be delivered in four guideway segments.

o Segment | (West Oahu/Farrington Highway) — East Kapolei to Pearl Highlands (7
miles/7 stations)

o Segment Il (Kamehameha Highway) — Pearl Highlands to Aloha Stadium (4
miles/2 stations)

o Segment Il (Airport) — Aloha Stadium to Middle Street (5 miles/4 stations)

o Segment IV (City Center) — Middle Street to Ala Moana Center (4 miles/8
stations)

Length: 20 miles

No. of Stations: 21

Additional Facilities: Maintenance and Storage Facility and parking facilities

Vehicles: 80 vehicles

Ridership Forecast: Weekday boardings — 99,800 (2020); 114,300 (2030)

1.2 Project Status

(Note: Status of all contracts is provided in Appendix B.)

e Construction and Environmental Work — HART issued a suspension of construction work
on August 24, 2012 for all ground-disturbing activities after a ruling by the Hawaii State
Supreme Court requiring completion of the Archaeological Inventory Survey (AIS).
Final Design work is still proceeding on all contracts that have been awarded to date.
HART continues to analyze cost and schedule ramifications. Their analysis indicates the
delay will cost between $7 and $10 million per month. Delay is anticipated to extend
nine to twelve months, but may be longer depending on the length of SHPD review and
satisfaction of permitting requirements. FTA and HART have developed a proposed
schedule for completion of the additional environmental evaluation required by the
federal court ruling. HART has indicated it would like to complete that work within the
construction suspension period related to the state court case. However, that schedule is
ambitious given the amount of work and reviews that must be completed. As a result of
an injunction, HART cannot acquire real estate or perform any construction in the City
Center Segment, which may have an effect on overall project schedule.

e The following table presents the status of the current design and construction contracts:
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Contract Contractor Contract | Expended Status
Value
West Oahu /Farrington Kiewit $538.9M | $176.5M | Construction suspended; design
Highway (WOFH) Design- activities ongoing
Build (DB) Contract
Kamehameha Highway (KH) | Kiewit $376.3M $82.8M | Construction suspended; design
Guideway DB Contract activities ongoing
Maintenance and Storage Kiewit/Kobayashi $215.3M $52.8M | Construction suspended; design
(MSF) DB Contract Joint Venture activities ongoing
Core Systems Contract Ansaldo Honolulu $573.8M $38.4M | Definitive design activities
Joint Venture ongoing.
(AHJV)
Airport Guideway and AECOM $39.1M $19.1M | Interim design activities ongoing
Utilities Design
City Center Guideway and AECOM $43.9M $8.1M | PE activities ongoing
Utilities Design
Farrington Station Group HDR/HPE, Inc. $8.0M $7.5M | HDR submitted final plans;
Design contract closeout anticipated in
June 2013.
West Oahu Station Group URS $7.8M $3.8M | PE activities ongoing
Kamehameha Station Group | Anil Verma $8.7M $3.2M | Initial design workshops
Design Associates, Inc. ongoing
Airport Station Group Design | AECOM $10.1M $3.3M | PE activities ongoing
Elevators and Escalators TBD TBD $0M | Procurement is ongoing. RFP

Part 2 was issued in December
2012. Protest was received on
June 18, 2013 and is under
reviews by HART.

HART has established design review milestones according to the following stages of design

development:

(1) Definitive Design (or Preliminary Engineering) — Intended to verify that the concepts
proposed meet HART Concept Documents (or provide substantiated reason for change),
and to verify that design complies with the Contract requirements.

(2) Interim Designs — Intended to resolve conflicts and unresolved comments from the
Definitive Design and prior to Final Design. Workshops, meetings and “over-the-
shoulder” reviews facilitate interim design reviews by HART.

(3) Pre-Final Design (90% design)

(4) Final Design (100% design)

The following table provides a summary of Design Percent Complete on all contracts provided

for the project:
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Item Contract Final Design Contracts Contractor/ Percent
Number Consultant Complete
1 DB-120 West Oahu Farrington Highway Guideway Project (WOFH) Kiewit 96%
2 DB-320 Kamehameha Highway Guideway Project (KHG) Kiewit 94%
3 DB-200 Maintenance and Storage Facility (MSF) Kiewit/Kobayashi JV 98%
4 DBOM-920 | Core Systems Contract (CSC) Ansaldo Honolulu JV 22%
5 FD-430 Airport Segment Guideway and Utilities Final Design AECOM 50%
6 FD-530 City Center Segment and Utilities Final Design AECOM 30%
7 FD-140 West Oahu Station Group (WOSG) URS 65%
8 FD-240 Farrington Highway Station Group (FHSG) HDR 99%
9 FD-340 Kamehameha Highway Station Group (KHSG) Anil Verma 35%
10 FD-245 Pearl Highlands Parking Structure/Bus Transit Center Pending 10%
11 FD-440 Airport Station Group Design AECOM 35%
12 FD-540 Dillingham Station Group Design To Be Determined 10%
13 FD-545 Kaka’ako Station Group Design To Be Determined 10%
14 FD-600 UH West Oahu Park and Ride/Ho’opili Station Design To Be Determined 10%
15 MI-930 Elevators and Escalators To Be Determined 10%

The Total Design Percent Complete is approximately 47.4% as of May 2013. Preliminary
Engineering was completed by the GEC. Final Design work and engineering activities are still
proceeding on all other contracts that have been awarded to date.

1.3 PMOC Issues or Concerns

The following key issues or concerns have been identified:

e The PMOC had expressed some concern with the adequacy of the grantee's ability to
forecast costs for the existing Design-Build (DB) contracts. The grantee’s Estimate at
Completion (EAC) did not accurately provide an assessment of the contract costs.
However, HART has developed a detailed methodology for forecasting use of
contingency. The PMOC has noted that there is still a discrepancy in how HART will
handle potential future changes without enough information to prepare detailed cost
estimates. HART held an internal workshop and developed an approach and presented
their revised methodology to PMOC on July 11, 2013. The revised analysis included low
and high ranges for all potential identified changes. HART also attached a date of
expected expenditure for each change. This data was plotted on the contingency
drawdown curve to show the best and worst cases.

The PMOC does have some concern with the adequacy of the remaining contingency
given the anticipated costs due to the project delays. The PMOC will continue to monitor
the forecast drawdown of contingency to determine whether recommendations for
primary or secondary mitigations should be implemented.

e The grantee must execute a license agreement with the Department of Hawaiian
Homelands (DHHL) for the MSF on the Navy Drum Site. The PMOC has recommended
that the License Agreement be provided to the FTA and PMOC for review prior to
execution. A Request for Right of Entry (ROE) for construction was approved by the
DHHL Board. The ROE allows access to Navy Drum Site for construction until the
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property acquisition occurs or the License Agreement is finalized. It is anticipated that
the license agreement may be finalized in July 2013.

e Aninterim HDOT State Oversight Agency (SOA) Project Manager has been working
part-time since April 2011. Given the status of this Project, it is critical that the
permanent SOA Project Manager be identified as soon as possible. HDOT revised the job
posting to eliminate the Professional Engineer license requirement to broaden the pool of
applicants and the job posting is open until filled. However, as of July 2013 HDOT will
interview three potential applicants who are interested in the position.

e HDR’s acquisition of InfraConsult LLC (HART’s Program Management Consultant) has
created conflict of interest issues for HART since HDR is currently under contract to
complete design of FHSG. HART submitted a White Paper on Organizational Conflict
of Interest to FTA that discussed measures to mitigate this conflict, which includes
several critical aspects of the project (quality, safety/security, and project controls).
There will no longer be a conflict of interest issue after April 30, 2013 when HDR
anticipates completing Final Design and issuing a bid-ready submittal for construction to
HART. HART proposes selecting another design consultant to perform construction
administration for FHSG. HDR has submitted final plans, which are under review by
HART. It is anticipated that closeout of their contract will occur in August 2013 to
complete remaining change orders.

e The PMOC had recommended that HART engage a consultant to perform independent
cost estimates for the remaining contract packages, including any repackaging efforts.
HART has enlisted a subconsultant under the Program Management Consultant contract
to provide these services.

e HART anticipates re-baselining their budget and Master Project Schedule (MPS) in
October 2013, once they have certainty that construction activities will be resuming.
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14 Core Accountability Items

Core Accountability Items

Project Status: FFGA

Original at FFGA:

Current Estimate:

Cost Cost Estimate $5,122,000,000 $5,122,000,000
Unallocated Contingency $101,900,000 $101,900,000
Contingency Total Contingency
(Allocated plus Unallocated) $643,600,000 $430,000,000
Schedule Revenue Service Date 1/31/2020 1/31/2020

Total Project Percent

Based on Expenditures

16.3%

Complete

Based on Earned Value

13.1% (May 2013)*

Major Issues

Status

Comments/Planned Action

Technical Capacity and Capability
(TCC) Issues

PMOC had recommended that
HART engage a consultant to
perform independent cost estimates
for the remaining contract packages,
including any repackaging efforts.

HART has enlisted a subconsultant
under the Program Management
Consultant contract to provide these
services.

Potential Cost & Schedule Delays

HART continues to analyze the cost
and schedule ramifications resulting
from the Hawaii Supreme Court
Archeological Inventory Survey
(AIS) ruling. The analysis indicates
that the delay will cost between $7
and $10M per month, and it is
anticipated to be a nine to twelve
month period. Delay may be longer
depending on the length of SHPD
review and satisfaction of permitting
requirements.

HART and PMOC held a workshop
on April 11, 2013 to discuss
potential impacts to the schedule.
Activities related to the Federal and
State lawsuits have been added to
the schedule. MPS assumes
construction will resume in
September 2013. HART is
analyzing delays to determine their
effect on key milestones.

It is the PMOC’s professional
opinion that HART may need to
identify measures to mitigate a delay
to the FFGA RSD if suspension of
construction extends significantly
beyond December 2013.

The PMOC does have some concern
with the adequacy of the remaining
contingency given the anticipated
costs due to the project delays. The
PMOC will continue to monitor the
forecast drawdown of contingency
to determine whether
recommendations for primary or
secondary mitigations should be
implemented.
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Major Issues

Status

Comments/Planned Action

Remaining Construction Contracts

HART is in the process of revising
the Contract Packaging Plan. Several
contract packages are being
combined to maximize economies of
scale and reduce interface needs
between design and construction
contractors to achieve both cost and
schedule benefits.

HART/PMOC continue to hold
monthly breakout sessions to review
changes being considered for each
contract. Discussions focus on
opportunities to reduce costs and
accelerate contract-scheduled
activities to attain key milestones
earlier than targeted.

General Excise Tax (GET)

GET receipts continue to be an
issue.

Representatives from the State
Department of Taxation are
appeared before the HART Board on
May 16, 2013 to answer questions
regarding the distribution of GET
receipts. In addition, there is
movement in the state legislature to
call for an audit of the State
Department of Taxation with regard
to disbursement of the GET
revenues. HART has requested
monthly updates from the state on
the GET revenues.

Post-Rod Changes

HART is considering several
proposed design changes that may
require additional environmental
review. HART plans to submit
information on each proposed
change for FTA to determine the
level of documentation required to
assess impacts and subsequent
mitigation measures.

The first proposed change involved
temporary occupancy and De
Minimis impact findings for Neal
Blaisdell Park. This proposed
change is under review by the FTA.
Information on other proposed
changes will not be available until
July 2013 or later.

Safety and Security Certification
Manager for Core Systems Contract

Ansaldo Honolulu Joint Venture
(AHJV) must provide a full-time, on
site Safety and Security Manager for
the CSC.

HART has rejected AHIV’s
proposed candidate for this position.
HART is in discussions with AHJV
on how to address the Safety and
Security Manager position.

Date of Next Quarterly Meeting:

TBD

*Percent Complete Based on Earned Value is less than Percent Complete Based on Expenditures primarily due to
suspension of construction activities. It is anticipated that this variance can be mitigated once construction activity

can resume.
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2.0 BODY OF REPORT
2.1 Grantee’s Capabilities and Approach
2.1.1 Technical Capacity and Capability (TCC)

HART has gone through considerable organizational changes since the FFGA was executed in
December 2012. Project staff has begun reviewing their numerous plans and procedures to
determine whether updates are required to reflect these changes. The PMOC met with HART to
discuss the timing of each plan that will require updating as a result of the organization and
procedural changes that have occurred.

Following are some key positions that are vacant and must be filled by HART or through their
PMC:

e Independent cost estimator — Pending; will be filled through PMC. HART intends to use
the GEC to provide independent cost estimate services until the GEC re-compete process
is completed or until the PMC fills the position.

o Safety and Security Certification Manager — Recruiting in progress. HART may select a
candidate from the pool of HDOT candidates they don’t hire for the HDOT Program
Manager position or fill the position with the PMC

e Configuration Manager — Newly identified position; HART started the recruitment
process in July 2013 and plans on filling the configuration management position prior to
construction starting in September 2013.

HART intends to issue a Request for Proposals for a new General Engineering Consultant (GEC)
contract in late July 2013. The scope or work for the new GEC would be modified significantly
from that for the current GEC contract and would be developed to fit within the project budget
more effectively.

2.1.2 Project Controls for Scope, Quality, Schedule, Cost, Risk, and Safety

Project Controls for Scope

e Asaresult of project delays, HART is in the process of revising the Contract Packaging
Plan (CPP). Several contract packages are being combined to maximize economies of
scale and reduce interface needs between design and construction contractors to achieve
both cost and schedule benefits.

e Despite the AIS delay, HART is implementing measures to maintain the March 30, 2019
full revenue service date (RSD), 10 months ahead of the January 31, 2020 FFGA target.
This RSD is the milestone date reflected in the FFGA Master Project Schedule (MPS)
and is consistent with all FFGA request submittals. The latest update of the MPS does
not indicate any delays to the Interim Opening or RSD at this time if construction were to
resume in September 2013. HART is to analyze what-if scenarios to assess impacts to
the Interim Opening and RSD if the suspension of construction extends beyond
September 2013. It is the PMOCs professional opinion that any delays that extend
beyond December 2013 may have an impact on the RSD.

Schedule
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Cost

e Preliminary Engineering (PE): FTA approved entrance into PE on October 16,
2009

Record of Decision (ROD): ROD was issued on January 18, 2011.

Final Design (FD): FTA approved entrance into FD on December 29, 2011.

Full Funding Grant Agreement (FFGA): Executed on December 19, 2012.
Grantee Target Start of Revenue Operations for Full Alignment: March 2019
FFGA Revenue Service Date (RSD): January 31, 2020

HART and the PMOC continue to hold a monthly breakout session to review changes
being considered for each contract. Breakout session discussions focus on opportunities
to reduce costs and accelerate contract-scheduled activities to attain key milestones
earlier than targeted.

Quality

Following is a summary of HART Quality Management staff activities:

Reviewed QAP Revision 5 for WOFH and KHSG

Reviewed Integrated Test Plan (ITP) for WOFH, KHG, and MSF

Completed Draft Source Inspection (SI) and First Article Inspection (FAI) Plan for MSF
Completed the following audits:

o Reviewed AHJV corrective and preventative actions of 4 nonconformances and 5
observations on QA, and 1 observation on Safety and Security found. The PMOC
recommended the Safety and Security observation issued by HART QA be
changed to a nonconformance since AHJV has not complied with Safety and
Security requirements.

HART intends to perform an Interim Buy America Audit of the rail vehicles by the end
of the year, after AHJV has secured purchase orders with the majority of their suppliers.
The PMOC informed HART that Virginkar and Associates, a subconsultant to the
PMOC, is available if needed to assist them with the planning of the review given their
experience in performing similar audits.

System Safety and Security

The PMOC is planning a Safety and Security Management Plan (SSMP) Adherence
Review in September 2013. HART is in the process of updating several of their
procedures and management plans including the SSMP and SSCP. These updates are
necessary due to the organizational changes enacted by the Executive Director and the
contract packaging changes that are being planned. HART submitted a revised update to
the SSMP on July 1, 2013 and anticipates receiving the revised SSCP in July 2013. The
PMOC will evaluate and report on the current status of HART’s safety and security
progress eight months after the FFGA was awarded to HART.

Ansaldo Honolulu Joint Venture (AHJV) provided an interim part-time, on site Safety
and Security Certification Manager (SSCM) for the CSC in April 2013 with as needed
support from Italy. AHJV submitted a replacement SSCM to HART for approval in June
2013. HART did not approve the replacement SSCM and HART is allowing him to work
until an acceptable SSCM is approved by HART in the next few months. HART wants
the interim part-time SSCM to be the replacement SSCM but he is not available. HART
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is not in compliance with PMOC recommendations made in the OP 22 Report that a full
time, on site SSCM is required.

e The Safety and Security Certification Manager (SSCM) position that reports to the
HART CSSO remains vacant, with certification efforts expected to increase in the near
future. HART anticipated the SSCM starting on July 1, 2013. However, the potential
SSCM candidate declined in June 2013 and HART is searching for another potential
candidate. HART may select a candidate from the pool of HDOT candidates they don’t
hire for the HDOT Program Manager position or fill the position with the PMC.

e FTA approved HDOT’s System Safety and Security Program Standards (SSSPS) in June
2013, which will become an important part of HDOT’s comprehensive safety and
security assessment

e Aninterim HDOT State Oversight Agency (SOA) Project Manager has been working
part-time since April 2011. HDOT is having difficulty finding a full-time SOA Project
Manager and there are no indications when a full time person will be hired. HDOT
revised the job posting to eliminate the Professional Engineer license requirement to
broaden the pool of applicants and the job posting is open until filled. However, as of
July 2013 HDOT may interview three potential applicants who are interested in the
position.

e HART received a written response from the United States District Court Judge on May 3,
2013 accepting the proposed noise and security mitigation to be implemented.

2.1.3 Compliance with Applicable Statutes, Regulations, Guidance and FTA Agreements

National Environmental Policy Act (NEPA)
e The ROD was issued on January 18, 2011.

e Attachment A to ROD, dated January 2011, listed 197 mitigations to which the Project is
committed. These mitigations deal with subjects such as real estate acquisitions,
easements, relocations, landscaping, design details, protection of historic and
environmentally-sensitive resources, noise abatement, lighting, safety, security, public
health, and the treatment of Hawaiian iwi. The grantee is committed to implementing all
mitigation measures specified by the ROD and all terms of the Project’s Programmatic
Agreement (PA), also instituted in January 2011. The grantee has hired a Kako’o
Consultant to ensure compliance with the PA. While the actual implementation of many
of the detailed mitigations will occur during Final Design and construction, the grantee
has included requirements for their design in RFPs that have already been issued. Thus,
the grantee has contractual assurances that the ROD’s requirements will be met.

e Construction and Environmental Work — HART issued a suspension of construction work
on August 24, 2012 for all ground-disturbing activities after a ruling by the Hawaii State
Supreme Court requiring completion of the Archaeological Inventory Survey (AIS).

Final Design work is still proceeding on all contracts that have been awarded to date.

e Proposed Design Changes — HART is considering some design changes that may
require additional environmental review. HART plans to submit information on
each proposed change for FTA to determine the level of documentation required
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to assess impacts and subsequent mitigation measures. The first proposed change
involved temporary occupancy and De Minimis impact findings for Neal Blaisdell
Park. This proposed change is under review by the FTA. Information on other
proposed changes will not be available until July 2013 or later.

2.2  Project Scope

The Project is a 20-mile fixed guideway rail system along Oahu’s south shore between East
Kapolei and Ala Moana Center. This Project is based on the Airport Alignment, which includes
21 stations. The alignment is elevated, except for a 0.6-mile at-grade portion at the Leeward
Community College Station. The Project is planned to be delivered in four guideway segments:
e Segment I (West Oahu/Farrington Highway) — East Kapolei to Pearl Highlands (7 miles/7
stations)
e Segment Il (Kamehameha Highway) — Pearl Highlands to Aloha Stadium (4 miles/2
stations)
e Segment Il (Airport) — Aloha Stadium to Middle Street (5 miles/4 stations)
e Segment IV (City Center) — Middle Street to Ala Moana Center (4 miles/8 stations)

The alignment will average a total of 99,800 weekday boardings at the Revenue Service Date in
the year 2020 and 114,300 weekday boardings in the year 2030. It will provide two significant
areas with potential for Transit-Oriented Development, one near the Airport and one in the
surrounding industrial areas. The initial fleet will include 80 “light metro” rail vehicles.

2.2.1 Status of Design/Construction Documents

The status of all contracts is provided in Appendix B. The Total Design Percent Complete is
approximately 47.4% as of June 2013. Final Design work and engineering activities are still
proceeding on all contracts that have been awarded to date. The table in Section 1.2 provides a
summary of Design Percent Complete on all contracts provided for the project.

The following table provides a summary of VE results provided for the project:

Source Pl!:l)c[)).o(;;ls ESHAEIEe Prl\cl)?)bzzls SR
Received Vel () Accepted VEls ()
VE Workshop for Stations 30 $318.5 26 $104.1
ATC Proposals - WOFH DB Contract 29 $85.4 13 $60.5
ATC Proposals — KH DB Contract 16 $29.0 7 $18.3
ATC Proposals — MSF DB Contract 11 $16.1 5 $2.7
ATC Proposals — CSC 41 $35.6 15 $15.5
VE Workshop for Airport & City Ctr. 27 $225.6 13 $109.2
TOTAL 154 $710.2 79 $310.3

*Total includes “conditionally accepted” Alternate Technical Concept (ATC) proposals

The PMOC continues to monitor the project to confirm that all VE recommendations are
reviewed by the grantee and that those that are accepted are implemented accordingly. There are
currently 79 VE proposals that have been accepted by HART. These proposals have been
incorporated in whole or in part where applicable to the current level of design.
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2.2.2 Status of Third-Party Agreements

The following table provides the status of Third Party Agreements for the project:

Agreement Completion| Target Section Status
University of Hawaii (UH) Master | Pending July 2013 | WOFH, |Final negotiations are underway.
Agreement KHG,
City
Center
Leeward Community Pending | July 2013 | WOFH |In negotiations
College (LCC) Sub-agreement
UH West O‘ahu (UHWO) Pending | July 2013 | WOFH |In negotiations
Sub-agreement
Department of Land and Natural Pending | July 2013 | WOFH |Will go before the Land Board in July.
Resources (DLNR)
Department of Education Master Feb 8, 2011 WOFH |Executed
Agreement and Consent to
Construct
DR Horton Agreement for Mar 7, 2012 WOFH |Executed
Construction
DHHL Master Agreement Mar 10, 2010 WOFH, |Executed
MSF
DHHL Consent to Construct Dec 1, 2011 WOFH, [Consent to construct in place.
MSF
DHHL License or Property Pending | July 2013 | WOFH, |License agreement awaiting City Council
Transfer MSF |approval.
HDOT Master Agreement Oct 31, 2011 WOFH |Executed
HDOT Joint Use & Apr 5, 2012 WOFH |Executed
Occupancy (JU&O)
Sub-agreement
UH Urban Garden Sub-agreement | Pending July 2013 KHG |In negotiations
HDOT Master Agreement for Pending July 2013 KHG, | Decision made to combine KGH, Airport
KHG, Airport and City Center Airport, |and City Center into one Master
City |Agreement. Draft of the agreement
Center [submitted to HDOT for their review.
Once completed, City Council approval
will be required.
HDOT JU&O Sub-agreement Pending |August 2013] KHG |Will complete after HDOT Master
Agreement is completed.
Aloha Stadium / Department of Pending | July 2013 KHG [Revised MOU scheduled to go to Stadium
Accounting & General Board and DLNR Land Board in July.
Services (DAGS)
U.S. Navy / General Services Pending N/A Airport |15 Easements were forwarded to regional
Administration (GSA) command for approval.
U.S. Post Office Honolulu Pending February | Airport |Design agreed to by Post Office. Will
Processing Center 2014 begin the guideway easement process
once all property requirements identified.
Federal Aviation Pending February | Airport |As design progresses a determination will
Administration (FAA) Master 2014 be made if an agreement is required.
Agreement
HDOT JU&O Sub-agreement Pending |March 2014 | Airport |Will complete after Master Agreement is
completed.
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Agreement Completion| Target Section Status

HDOT JU&O Sub-agreement Pending | July 2014 City  [Will complete after Master Agreement is
Center |completed.

Honolulu Community Pending | July 2014 City |Please see UH Master Agreement.

College (HCC) Sub-agreement Center |On hold due to federal order.

Federal Court House/GSA Pending Oct 2014 City  |On hold due to federal order.
Center

HI Community Development Pending Oct 2014 City  |Awaiting final design requirements for the

Agreement (HCDA) Center |guideway. On hold due to federal order.

DAGS Pending Oct 2014 City  |Awaiting final design requirements for the
Center |guideway. On hold due to federal order.

The PMOC has monthly “break out” sessions with HART to discuss the status of Third Party
Agreements. Pending Third Party Agreements are not currently having an effect on the MPS.
However, there are several agreements that will become critical to the MPS if not executed
before or shortly after construction resumes. These agreements have been identified on HART’s
AIS Roadmap.

2.2.3 Delivery Method

As noted above, HART is in the process of revising the Contract Packaging Plan (CPP). Several
contract packages are being combined to maximize economies of scale and reduce interface
needs between design and construction contractors to achieve both cost and schedule benefits.

Construction of the project guideway is to be implemented in four segments. The method of
delivery for the four guideway segments is as follows:

Segment | — East Kapolei to Pearl Highlands — DB

Segment Il — Pearl Highlands to Aloha Stadium — DB

Segment 111 — Aloha Stadium to Middle Street Station — DBB

Segment IV — Middle Street Station to Ala Moana Center — DBB

HART is combining Segments Ill and 1V into a single guideway construction contract.

2.2.4 Core Systems and Vehicle Status

Ansaldo Honolulu Joint Venture (AHJV) will design, furnish, install, test, and commission
passenger vehicles, operating systems, auxiliary vehicles and equipment, and appurtances, in
support of incremental opening of the System. The following table provides a status of the Core
Systems and Vehicle activities associated with the project:

Core System Description Status

Core System - General

Notice to Proceed (NTP) Delay Claim AHJV has asserted they have a 9-month delay in
starting work due to CSC protest. HART has denied
this delay. This issue is in dispute.
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Core System Description

Status

Hawaiian Electric Company (HECO) Estimated Traction
Power Demand

HART to provide Hawaiian Electric Company
(HECO) with AHJV simulations to estimate power
demand based on actual operation scenarios. AHJV
finalized consumption estimate. AHJV submitted
revised simulations for fail over criteria and
discussions with HECO are ongoing.

Fare Collection System

HART is reviewing possibility of installing fare gates

System Performance Design

Core System Train Control/SCADA Subsystem
Operational Control Center (OCC) Layout

There are some concerns with AHJV’s method for
calculating headways, round trip times, fleet size and
system capacity. These issues will be vetted once
more information on operations modeling is
available.

Operational Control Center (OCC) layout may be
smaller than the area originally proposed to
accommodate equipment. Major issues resolved but
discussions with AHJV ongoing

Mixed Fleet Operation

AHJV has issues with installing redundant systems
for future four-car train consist operation. HART is
considering start of revenue service with 4-car trains
that would mitigate this issue.

Maintenance Of Way (MOW) Vehicle Automatic Train
Control (ATC) Capabilities

Train Evacuation — Wayside Energy Storage

Guideway Walkway/Cableway

Maintenance and Storage Facility (MSF) Yard
Configuration/Storage Capacity

Core System Traction Electrification

Core System Communication Subsystems

Core System O&M Subsystem

HART considering Automatic Vehicle Indication
(AVI)/Automatic Vehicle Location (AVL)

HART is now considering only one type of Wayside
Energy Storage scenarios: Emergency Generators
(Diesel).

AHJV is proposing to install cable trough on the
emergency walkway for the entire guideway due to
concerns with smaller trapezoidal cavity in concrete
guideway AHJV is coordinating with Kiewit.

AHJV is evaluating HART’s proposed MSF yard
configuration changes. This issue is closed.

Guideway Track Parameters

Long gaps in contact rail for diamond crossovers

Core System Vehicle Subsystem

AHJV to provide HART with its assessment of
gain/loss in trip time due to H1 changes.

AHJV proposes smaller diamond crossovers to
eliminate long gaps.

HART has executed a change order in the amount of
$1.75M to add 800 seats to the vehicles.

Vehicle/Platform Interface Tolerances

HART and AHJV are evaluating the gap tolerances
between the vehicle and station platform

Train Evacuation — Onboard Energy Storage

Not considered by HART. HART will investigate
Wayside Energy Storage instead.

Derailment Mitigation

AHJV claims no responsibility for installing guard
rails to prevent derailments. HART to provide AHJV
with contract details
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Core System Description

Status

Collector Shoe/Contact Rail

Core System Safety, Security & RAM
AHJV Safety and Security Certification Manager

HART rejected AHJV’s proposed replacement for

AHJV claims there are clearance issues between the
collector shoe and the contact rail. HART sees no
issue since the clearance being proposed is similar to
what CSC has installed in Los Angeles. This issue is
closed.

Safety and Security Certification Manager

2.3 Project Management Plan and Sub-Plans

The following table presents the status of each of the grantee’s management deliverables.

Sub-Plan Renglon Date Notes

Quality Management Plan (QMP) 1 15-Feb-12 | Accepted

Real Estate Acquisition and Management Plan 5 01-Jun-12 | Accepted

(RAMP)

Bus Fleet Management Plan (BFMP) 3 Mar-12 Accepted

Rail Fleet Management Plan (RFMP) 0.1 Mar-12 Accepted

Safety and Security Management Plan (SSMP) 4 05-Jun-13 | Under PMOC review

Safety and Security Certification Plan (SSCP) 2A 01-Mar-12 | Accepted

Configuration Management Plan 0.2 07-Feb-12 | Accepted

Staffing and Succession Plan 5 25-May-12 | Accepted

Risk and Contingency Management Plan (RCMP) 0 29-Jun-12 | Accepted but under review by the
new Project Controls Manager. who
will be responsible for its
implementation

Operating Plan 0.2 29-Jun-12 | Accepted

Force Account Plan 0.3 05-Jan-12 | Accepted

Mitigation Monitoring Program 0 15-Mar-12 | Accepted

Interface Management Plan 0.1 17-Jan-12 | Accepted

Contract Packaging Plan 3.0 30-Mar-12 | Accepted

Claims Avoidance Plan 0.1 24-Jan-12 | Accepted

Construction Management Plan (CMP) 0.1 03-Feb-12 | Accepted

Contract Resident Engineer Manuals (DB & DBOM) 0.1 Feb-12 Accepted

Contract Resident Engineer Manuals (DBB) A 15-Mar-12 | Accepted

Project Procedures Accepted

HART is in the process of updating several of their procedures and management plans including
the PMP, Contract Packaging Plan, Staffing and Succession Plan, and Construction Management
Plan. These updates are necessary due to the organizational changes enacted by the Executive

Director and the contract packaging changes that are being planned. It is anticipated that HART
will submit the DRAFT updates starting in July 2013.

2.4 Project Schedule Status

HART submitted an update of the Master Project Schedule (MPS) with a Data Date of March 29,
2013. The Revenue Service Date (RSD) identified in the FFGA is January 30, 2020. HART’s
current MPS identifies the target date for the start of interim revenue service as June 2017 and
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full revenue service as March 2019. The table below provides a comparison of key milestone
dates at time of FFGA application and the current MPS.

Finish Date
. . L FFGA Variance
Milestone Description Activity ID Application Current (Days)
. MPS
Baseline

Foundations Complete KASG4120 | 13-May-17 | 25-Aug-17 (104)
Interim Revenue Service MM-0100 | 29-Jun-16 20-May-17 (325)
Target for Full Revenue Service | DBOM-9270| 12-Mar-19 31-Mar-19 (19)

It should be noted that the above milestone do reflect the recent suspension of ground disturbing
activities that occurred in August 2012. HART updated the MPS with regard to the suspension
of activities to determine the impact. The updated MPS does not indicate any significant delays
to the RSD at this time if construction were to resume in September 2013. HART is analyzing
what-if scenarios to assess impacts to the Interim Opening and RSD if the suspension of
construction extends beyond September 2013. The PMOC is independently reviewing the MPS
to determine the effects of the AIS Delay.

The following is a look ahead for important activities associated with the Project:

Period: August 2013 — October 2013
Activity Responsibility Date

Monthly Progress Meeting FTA, HART, PMC, GEC and | August 7, 2013
PMOC

SSMP Adherence Review FTA, HART, PMC, GEC and | September 10, 2013
PMOC

Monthly Progress Meeting FTA, HART, PMC, GEC and | September 11, 2013
PMOC

Monthly Progress Meeting FTA, HART, PMC, GEC and | October 9, 2013
PMOC

Quarterly Progress Meeting FTA, HART, PMC, GEC and | TBD
PMOC

2.5  Project Cost Status

The grantee’s Base Cost Estimate (BCE) dated March 19, 2012 is $5.122 billion in Year-of-
Expenditure (YOE) dollars, including $644 million in allocated and unallocated contingency (or
15.0% of the BCE) and $173 million in financing costs. Of the $644 million in total
contingency, $101 million is unallocated. The current Project Budget is as follows:

Source Amount
Base Cost Estimate $4,305 billion
Total Contingency $0.644 billion
Finance Charges $0.173 billion
Total Project Cost $5.122 billion

Total Expenditures to Date — $0.695 billion (through June 2013)
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2.5.1 Standard Cost Category (SCC)

The most recent SCC Workbook is submitted as a separate electronic file. The following table
presents the FFGA budget, expenditures to date, and Estimate at Completion (EAC) for each
SCC.
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SCC Description
GUIDEWAY & TRACK ELEMENTS

FFGA
Budget

1,275,328,962

Base Cost

1,114,305,144

Allocated
Cont.

161,023,818

Incurred

28,054,162

EAC

1,134,321,780

SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Light Maintenance Facility

99,425,456
8,161,279

92,535,013
7,591,887

6,890,443
569,392

4,787,818
0

10.04 | Guideway: Aerial structure 1,175,328,184 | 1,022,380,670 152,947,514 7,527,062 | 1,039,128,341
10.08 | Guideway: Retained cut or fill 8,077,393 7,492,943 584,450 0 6,436,256
10.09 | Track: Direct fixation 86,332,027 79,437,204 6,894,823 | 20,527,100 82,827,829
10.11 | Track: Ballasted 3,550,634 3,293,724 256,910 0 2,697,875
10.12 | Track: Special (switches, turnouts) 2,040,724 1,700,603 340,121 0 3,231,479

STATIONS, STOPS, TERMINALS, INTERMODA 506,165,689 421,804,742 84,360,947 0 400,404,740
20.01 | At-grade station, stop, shelter, mall, terminal, platform 7,333,599 6,111,333 1,222,266 0 6,111,332
20.02 | Aerial station, stop, shelter, mall, terminal, platform 353,476,148 294,563,457 58,912,691 0 273,163,457
20.06 | Automobile parking multi-story structure 79,690,518 66,408,765 13,281,753 0 66,408,765
20.07 | Elevators, escalators 65,665,424 54,721,187 10,944,237 0 54,721,186

101,949,391
7,586,793

SITEWORK & SPECIAL CONDITIONS

1,103,867,264

980,569,426

123,297,838

211,358,177

30.03 | Heavy Maintenance Facility 40,906,889 38,099,138 2,807,751 2,657,874 37,857,030
30.04 | Storage or Maintenance of Way Building 8,382,270 7,797,460 584,810 73,606 7,735,910
30.05 | Yard and Yard Track 41,975,018 39,046,528 2,928,490 2,056,338 48,769,658

937,064,912

SYSTEMS

247,460,781

221,284,483

26,176,298

198,120,270

40.01 | Demolition, Clearing, Earthwork 34,695,802 29,980,157 4,715,645 6,614 27,672,011
40.02 | Site Utilities, Utility Relocation 350,694,801 299,449,755 51,245,046 8,452,676 303,419,398
40.03 | Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 7,228,935 6,590,542 638,393 264,758 3,777,603
40.04 | Environmental mitigation, e.g. wetlands, historic/archeologic, parks 30,841,906 26,979,122 3,862,784 3,430,633 31,955,923
40.05 | Site structures including retaining walls, sound walls 8,637,582 7,998,960 638,622 575,338 9,061,374
40.06 | Pedestrian / bike access and accommodation, landscaping 48,262,816 41,073,897 7,188,919 0 41,873,040
40.07 | Automobile, bus, van accessways including roads, parking lots 212,536,181 181,979,369 30,556,812 507,888 170,471,360
40.08 | Temporary Facilities and other indirect costs during construction 410,969,241 386,517,624 24,451,617 348,834,203

220,601,453

0
50.01 | Train control and signals 91,492,532 81,982,556 9,509,976 0 82,402,646
50.02 | Traffic signals and crossing protection 12,524,011 10,458,227 2,065,784 0 10,251,336
50.03 | Traction power supply: substations 32,873,934 29,500,927 3,373,007 0 31,027,311
50.04 | Traction power distribution: catenary and third rail 36,426,286 32,878,150 3,548,136 0 29,996,873
50.05 | Communications 59,889,234 53,691,339 6,197,895 0 54,251,397
50.06 | Fare collection system and equipment 10,221,753 9,159,277 1,062,476 0 9,218,099
50.07 | Central Control 4,033,031 3,614,007 419,024 0 3,453,791

\ Construction Subtotal (10 - 50)
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SCC

SCC Description

FFGA
Budget

222,188,386

Base Cost

197,397,947

Allocated
Cont.

24,790,439

Incurred

EAC
197,675,747

60.01 | Purchase or lease of real estate

ROW, LAND, EXISTING IMPROVEMENTS

201,658,907

179,360,664

22,298,243

40,345,772

38,094,545

179,360,664

60.02 | Relocation of existing households and businesses

20,529,479

18,037,283

2,492,196

2,251,227

18,315,083

VEHICLES 208,501,186 186,829,020 21,672,166 212,900 190,028,297
70.02 | Heavy Rail 186,061,066 166,721,385 19,339,681 0 171,122,353
70.06 | Non-revenue vehicles 16,011,166 14,346,923 1,664,243 212,900 13,026,548
70.07 | Spare parts 6,428,954 5,760,712 668,242 0 5,879,396

PROFESSIONAL SERVICES

1,183,826,026

1,090,438,814

93,387,212

384,709,038

1,067,831,314

80.01 | Preliminary Engineering 95,120,484 94,055,262 1,065,222 92,178,523 117,953,305
80.02 | Final Design 257,934,908 228,321,632 29,613,276 48,404,467 186,979,401
80.03 | Project Management for Design and Construction 385,825,694 366,458,463 19,367,231 | 201,388,293 362,482,961
80.04 | Construction Administration & Management 218,155,752 199,656,728 18,499,024 30,390,884 198,079,928
80.05 | Professional Liability and other Non-Construction Insurance 52,138,030 46,549,724 5,588,306 874,436 40,884,316
80.06 | Legal; Permits; Review Fees by other agencies, cities, etc. 76,135,125 67,641,006 8,494,119 6,273,066 67,673,782
80.07 | Surveys, Testing, Investigation, Inspection 24,955,327 21,759,335 3,195,992 3,178,669 28,973,550
80.08 | Start up 73,560,706 65,996,664 7,564,042 2,020,700 64,804,071

90  Subtotal (10 - 80)

100 | Subtotal (10 - 90)

| 4,846,763,750

| 4,948,634,920

4,305,164,589

4,305,164,589

541,599,161 669,467,867 ‘ 4,249,877,634

| | UNALLOCATED CONTINGENCY 101,874,170 | 0| 101,874,170 | 0| 101,871,170

643,470,331 | 669,467,867 ‘ 4,351,748,804

T FINANCE CHARGES raomsa | T TS 058 003

Total Project Cost (10 - 100)
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2.5.2 Contingency

HART has developed a detailed methodology for forecasting use of contingency. The PMOC
has noted that there is still a discrepancy in how HART will handle potential future changes
without enough information to prepare detailed cost estimates. HART held an internal workshop
to develop an approach and presented their revised methodology to the PMOC on July 11, 2013.
The revised analysis includes low and high ranges for all potential identified changes. HART
also attached a date of expected expenditure for each change. This data was plotted on the
contingency drawdown curve to show the best and worst cases.

HART’s current assessment indicates the range of uncommitted contingency at this time is $413-
439 million. PMOC reviewed HART’s range of uncommitted contingency in detail on July 11,
2013 during the Project Control break out session and finds their methodology acceptable.

The PMOC does have some concern with the adequacy of the remaining contingency given the
anticipated costs due to the project delays. The PMOC will continue to monitor the forecast
drawdown of contingency to determine whether recommendations for primary or secondary
mitigations should be implemented.

2.5.3 Funding Sources

The following are the project capital revenue (funding) sources:

Source Amount
General Excise Tax (GET) $3.358 hillion
Section 5309 $1.550 billion
Section 5307 $0.210 billion
ARRA $0.004 billion
Total $5.122 billion

The GET surcharge receipts received to date are approximately $651 million.

2.6  Project Risk

The following activities associated with risk management have occurred:

e Risk Workshop 1, held April 5-8, 2011 in Honolulu, addressed the following:
Preliminary PMOC findings from a scope, schedule and cost review; Risk Register
and Action Items; and Path Forward.

e Risk Workshop 2, held April 27, 2011 in San Francisco, addressed the following:
Quantitative risk assessment process; Summary of key PMOC findings for the cost
and schedule risk analyses; Risk Mitigation; and Path Forward. To condition the cost
estimate for the cost risk analysis, the PMOC identified approximately $52 million
(Year of Expenditure) in net adjustments to the Base Cost Estimate (BCE). To
condition the Master Project Schedule (MPS) for the schedule risk analysis, the
PMOC identified numerous adjustments that were incorporated into an Adjusted
Project Schedule (APS).

e Risk Workshop 3, held August 2, 2011, addressed the Draft Risk and Contingency
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Management Plan (RCMP).

¢ A meeting was held December 8, 2011 to address the reevaluation of the grantee’s
Secondary Mitigation Measures to ensure that Secondary Mitigation Capacity is not
reduced with the adoption of the proposed Cost Reduction Measures.

e A Risk Refresh Workshop was performed the week of April 11, 2012 to address the
Preliminary PMOC findings from a scope, schedule, and cost review, Risk Register
and Action Items, and Path Forward.

Upon submittal of the updated cost estimate by the grantee in spring 2012 to support the FFGA
application, it was observed that significant contingency reduction occurred, to a point where
contingency was below accepted control levels. The grantee had identified a total of $644
million in contingency in the cost estimate used for the Risk Refresh Workshop in April 2012.
This was $222 million less than the amount of contingency of $866 million identified during the
prior review to support the request to enter into Final Design.

Subsequent to that April 2012 Risk Refresh Workshop, the grantee implemented efforts to
recover contingency levels through cost reduction measures, value engineering, and revised
project delivery strategies. In addition, strong controls were put in place to avoid future rapid
contingency loss. HART and the PMOC have held monthly breakout sessions to review the
status of the forecast costs, schedule management, risk management, and cost containment
measures. These breakout sessions have resulted in increased confidence by the PMOC of the
grantee’s ability to manage budget and schedule of the project.

The PMOC had also recommended that the grantee develop more detail for the Secondary
Mitigation items and attempt to identify secondary mitigation measures that approach a total
value of $149 million. The grantee has undertaken an exercise to both develop more detail for its
proposed Secondary Mitigation items and to identify additional viable items. This information
was reviewed by the PMOC and will be incorporated into a final updated RCMP.

HART and the PMOC have reviewed the list of potential secondary mitigation measures. The
PMOC estimates the current value of viable Secondary Mitigation measures to be $35 million,
which is substantially less than recommended amount of $149 million. The PMOC requested
that HART review and update their list of potential Secondary Mitigations Measures since many
of the items previously identified are no longer viable. HART is in the process of updating the
list of primary and secondary mitigations and anticipates having a draft list for PMOC review
and discussion in August 2013.
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2.7

Action Items

ltem

Responsible

Date

Date

Date

No. iz Party Identified Due Completed SIS
1 Schedule Mitigation Monitoring Plan (MMP) HART/PMOC Jan-13 Aug-13 To be scheduled in September 2013
workshop with FTA/PMOC
2 Develop schedule for HART Safety and HART Apr-13 May-13 Open — To be provided on May 14,
Security Roadmap 2013.
3 Update management plans HART May-13 | Aug-13 Closed — PMOC will track updates in
Section 2.3 of Monthly Report
4 Provide white paper on 4-car trains HART May-13 Jul-13 PMOC submitted Job Memorandum to
FTA for review
5 Provide scope of work for platform screen gates HART May-13 Jun-13 Under PMOC review
6 Provide CSC design review comments PMOC May-13 Jun-13 Closed
7 Meet to discuss CSC design review comments HART/PMOC May-13 Jul-13 Closed
8 Provide CSC presentation information HART Jun-13 Jul-13 Closed
9 Provide Architectural Directive Drawings HART Jul-13 Aug-13 Open
10 | Change QA observation to NCR for CSC HART Jul-13 Aug-13 Open
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The following action items were discussed during the Project Controls Meeting:

Item ltemn Responsible Date Date Date Status
No. Party Identified Due Completed
1 Provide an assessment of the AIS PMOC Dec-12 May-13 Open — draft has been submitted to FTA;
Cost/Schedule Impact Analysis update required to reflect revised MPS
2 Complete and submit the updated Contract HART Jan-13 Mar-13 Open — requires discussion. Update to be
Package Plan provided in August 2013
3 Submit the baselined RCMP HART Jan-13 May-13 Open
4 Revise cost drawdown curve to reflect smooth HART Mar-13 May-13 May-13 Closed
data points
5 Provide justification for Lea+Elliott contract HART May-13 Jun-13 In progress — White paper pending
reassignment from GEC to HART
6 Update primary and secondary mitigation HART May-13 Jun-13 In progress — August 2013
measures
7 Provide AIS delay summary status HART Jun-13 Jul-13 Closed
8 Update MPS & Budget HART Jun-13 Oct-13
9 Contingency forecast update HART Jun-13 Jul-13 Closed
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APPENDICES

Appendix A: Acronym List

ATC
BAFO
BFMP
CMP
csC
CSSO
DB
DBB
DBOM
DCCA
DHHL
DLNR
DOE
EAC
FD
FEIS
FFGA
FHWA
FTA
FY
GEC
GET
GSA
HART
HDOT
KH
LcC
LEED
LONP
MOA
MOT
MPS
MSF
NCR
NEPA
NTP
OCIP
PA
PE
PMC
PMOC
PMP
QAM
QAP
QMP
RAMP
RCMP
RFMP
RFP
RFQ
ROD

Alternative Technical Concept

Best and Final Offers

Bus Fleet Management Plan

Construction Management Plan

Core Systems Contract

Chief Safety and Security Officer
Design-Build

Design-Bid-Build
Design-Build-Operate-Maintain
Department of Commerce and Consumer Affairs
Department of Hawaiian Homelands
Department of Land and Natural Resources
Department of Education

Estimate at Completion

Final Design

Final Environmental Impact Statement

Full Funding Grant Agreement

Federal Highway Administration

Federal Transit Administration

Fiscal Year

General Engineering Consultant

General Excise Tax

General Services Administration

Honolulu Authority for Rapid Transportation
Hawaii Department of Transportation
Kamehameha Highway

Leeward Community College

Leadership in Energy and Environmental Design (LEED)

Letter of No Prejudice

Memorandum of Agreement
Maintenance of Traffic

Master Project Schedule

Maintenance and Storage Facility
Non-Compliance Report

National Environmental Policy Act
Notice to Proceed

Owner Controlled Insurance Program
Programmatic Agreement

Preliminary Engineering

Project Management Consultant

Project Management Oversight Contractor
Project Management Plan

Quality Assurance Manager

Quality Assurance Plan

Quality Management Plan

Real Estate Acquisition and Management Plan
Risk and Contingency Management Plan
Rail Fleet Management Plan

Request for Proposals

Request for Qualifications

Record of Decision
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ROE
RSD
SCC
SHPD
SM
SOA
SSCP
SSMP
SSPP
SSSPS
TCC
VE
WOFH
YOE

Right of Entry

Revenue Service Date

Standard Cost Category

State Historic Preservation Division
Schedule of Milestone

State Oversight Agency

Safety and Security Certification Plan
Safety and Security Management Plan
System Safety Program Plan

System Safety and Security Program Standards
Technical Capacity and Capability
Value Engineering

West Oahu/Farrington Highway

Year of Expenditure
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Appendix B: Contract Status

The following sections provide the status of various ongoing contracts associated with this Project.

Contract No.

MM-901

Contract Description:

Program Management Support Consultant (PMSC-2)

Status: Grantee executed a contract with InfraConsult LLC to provide PMC services. NTP was issued February 23, 2012.
Cost: Original Contract Value $33,000,000
Approved Change Orders $0
Current Contract Value $33,000,000
Expended to Date $10,900,000
% Expended 32.7%
DBE Participation 0%
Schedule: Contract duration is approximately 36 months from NTP.
Issues or Concerns: None
Contract No. MM-910

Contract Description:

General Engineering Consultant (GEC I1) Contract

Status: Grantee executed contract with Parsons Brinkerhoff on June 30, 2011. The contract amount is $300 million ($150 million base
amount plus $150 million allowance amount). It is anticipated that the $150 million allowance for additional work will be used
after the initial three-year term of the contract. However, it is possible with a contract amendment to expend a portion of the
allowance amount any time during the term of the contract. Notice to Proceed (NTP) 1 was issued on August 2, 2011.

Cost: Original Contract Value $300,000,000
Approved Change Orders $0
Current Contract Value $300,000,000
Expended to Date $114,900,000
% Expended 38.3%

DBE Participation 0%
Schedule: The contract duration is approximately 36 months from NTP with an option for an additional 36 months.

Issues or Concerns:

HART intends to issue a Request for Proposals for a new General Engineering Consultant (GEC) contract in late July 2013. The
scope or work for the new GEC would be modified significantly from that for the current GEC contract and would be developed
to fit within the project budget more effectively.

Contract No.

DB-120

Contract Description:

West Oahu/Farrington Highway (WOFH) DB Contract

Status:

Kiewit was awarded a contract on November 18, 2009. The following NTPs have been issued:
e NTP 1 - Issued December 1, 2009, authorizing $27 million to complete elements of PE whose principal purpose is
refinement and validation of information supporting the NEPA process.
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NTP 1A — Issued March 11, 2010, authorizing $25.8 million for PE activities to be completed.

NTP 1B - Issued March 23, 2010, authorizing $21.2 million for interim design activities.

NTP 1C — Issued June 7, 2010, authorizing $3.5 million for test and demonstration drilled shafts to complete the deep
foundations interim design.

NTP 1D - Issued January 6, 2011, authorizing $8.7 for continued administrative costs through June 2011 including project
management, quality management, safety plan administration, coordination with local agencies, design management, and
public information.

NTP 2 — Issued March 3, 2011, authorizing $62 million for work activities related to the relocation of utilities, in accordance
with the grantee’s pre-award authority associated with the FTA’s issuance of a ROD.

NTP 3 — Issued June 2011, authorizing $4.7 million for Final Design activities to allow contractor to submit drawings to the
City’s Department of Permit and Planning for permit approval.

NTP 4A — Issued February 6, 2012, authorizing construction activities, excluding activities associated with the precast yard
under the LONP 2 authority. The contractor began installation of the guideway piers in May 2012,

NTP 4B — Issued May 17, 2012, authorizing limited construction activities associated with the precast yard.

Cost: Original Contract Value $482,924,000
Approved Change Orders $54,800,000
Current Contract Value $538,917,377
Expended to Date $176,509,750
% Expended 32.8%
DBE Participation 1.23%
Schedule: e Original contract duration was approximately 43 months from NTP. Grantee has approved the baseline schedule submittal.

The contractor is preparing a schedule analysis for NTP delays.
Completion is anticipated in January 2015.

Issues or Concerns:

The executed agreement called for issuance of all four NTPs within 120 calendar days of December 1, 2009. Since that
requirement was not met, the grantee has been coordinating with Kiewit to determine the extent of any impact to the
approved baseline schedule.

Contractor must submit a revised baseline schedule.

No construction activity will continue until future written notice is provided by HART due to AlS.

HART instructed Kiewit to remove their Project Manager from the WOFH Guideway project. He was also serving as the
Project Manager for the KHG Guideway project too. Kiewit is in the process of submitting other Project Manager’s to
HART for approval.

Contract No.

DB-320

Contract Description:

Kamehameha Highway Guideway DB Contract

Status:

Kiewit was awarded a contract on June 30, 2011. Following NTPs have been issued:

NTP 1 — Issued July 12, 2011, authorizing $102 million to perform PE including interim/definitive design submittals and
coordinating with other contracts.
NTP 1(Rev 2) - Issued December 23, 2011 for approximately $107 million (net increase of $5 million) to allow for a three
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month extension of monthly management activities.

NTP 2 - Issued January 10, 2012 for approximately $22 million and authorizes FD work activities. The grantee anticipates
issuing multiple NTPs for limited construction activities associated with LONP 2 and full construction activities once it
receives the appropriate authorizations from FTA.

NTP 3A — Issued February 7, 2012 authorizing construction activities, excluding activities associated with the precast yard
under the LONP 2 authority.

NTP 3B — Issued on May 22, 2012 authorizing limited construction activities associated with the precast yard.

Cost: Original Contract Value $372,150,000
Approved Change Orders $4,200,000
Current Contract Value $376,366,000
Expended to Date $82,804,669
% Expended 22.1%
DBE Participation 0.35%
Schedule: e  Contract duration is approximately 48 months from NTP.

Completion is anticipated in July 2015.

Issues or Concerns:

°

°

No construction activity will continue until future written notice is provided by HART due to AlS.

HART instructed Kiewit to remove their Project Manager from the WOFH Guideway project. He was also serving as the
Project Manager for the KHG Guideway project too. Kiewit is in the process of submitting other Project Manager’s to
HART for approval.

Contract No.

DB-200

Contract Description:

Maintenance and Storage Facility DB Contract

Status: Kiewit/Kobayashi Joint Venture was awarded a contract on June 30, 2011. Following NTPs have been issued:

e NTP 1 - Issued July 25, 2011, authorizing $16.8 million to perform PE, associated site investigations and coordinating with
other contractors.

e NTP 2 - Issued January 10, 2012 for approximately $66 million and authorizes FD work activities and procurement of long
lead items (rail). The grantee anticipates issuing multiple Notices to Proceed (NTP) for limited construction activities
associated with LONP 2 and full construction activities once it receives the appropriate authorizations from the Federal
Transit Administration (FTA).

e NTP 3 - Issued February 7, 2012 authorizing construction activities under the LONP 2 authority.

Cost: Original Contract Value $195,258,000

Approved Change Orders $19,597,737

Current Contract Value $215,375,751

Expended to Date $52,848,402

% Expended 24.5%

DBE Participation 0.14%

Schedule: e Contract duration is approximately 36 months from NTP.

e Completion is anticipated in December 2014.
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Issues or Concerns:

e  The grantee must execute a license agreement with DHHL. The PMOC has recommended that the License Agreement be
provided to the FTA and PMOC for review prior to execution. A Request for Right of Entry (ROE) for construction was
approved by the DHHL Board. The ROE allows access to Navy Drum Site for construction until the property acquisition
occurs or the License Agreement is finalized.

« No construction activity will continue until future written notice is provided by HART due to AlS.

Contract No.

DBOM-920

Contract Description:

Core Systems Contract (CSC)

Status: Ansaldo Honolulu Joint Venture was awarded a contract on November 28, 2011. The following NTPs have been issued:

e NTP 1 - Issued onJanuary 13, 2012, authorizing $20,285,221 million to support the design efforts of fixed facilities by
providing interface management and coordination. In addition, NTP 1 includes work required to advance all Core Systems
to final design.

Cost: Original Contract Value $573,782,793

Approved Change Orders $0

Current Contract Value $573,782,793

Expended to Date $38,401,523

% Expended 6.7%

DBE Participation 0.00%

Schedule: e  Contract duration is approximately 88 months from NTP.

e  Completion is anticipated in April 2019.

Issues or Concerns:

= Grantee has provided approval with comments of the baseline schedule.

Contract No.

FD-430

Contract Description:

Airport Section Guideway and Utilities Final Design

Status: AECOM was awarded a contract on December 15, 2011. The following NTPs have been issued:
e NTP 1A - Issued on January 5, 2012 for a design workshop and to develop a schedule of milestones and activities.
e NTP 1B — Issued on February 22, 2012 to advance design.
Cost: Original Contract Value $39,115,960
Approved Change Orders $275,000
Current Contract Value $39,115,960
Expended to Date $19,137,720
% Expended 48.9%
DBE Participation 0.76%
Schedule: e  Contract duration is approximately 61 months from NTP 1A.

e Completion is anticipated in January 2017.

Issues or Concerns:

e HART is proposing additional value engineering design changes to reduce airport guideway costs to previous FD estimate.
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HART will also incorporate these value engineering design changes to the City Center Guideway design contract.

Contract No.

FD-530

Contract Description:

City Center Section Guideway and Utilities Final Design

Status:

AECOM was awarded a contract on July 30, 2012. The following NTPs have been issued:
e NTP 1A —Issued on July 31, 2012 for a design workshop and to develop a schedule of milestones and activities.
e NTP 1B — Issued on October 25, 2012 for preliminary engineering revisions.

Cost: Original Contract Value $43,948,220
Approved Change Orders $0
Current Contract Value $43,948,220
Expended to Date $8,154,586
% Expended 18.5%
DBE Participation 0%
Schedule: e Contract duration is approximately 61 months from NTP 1A.

e Completion is anticipated in January 2017.

Issues or Concerns:

e Airport and City Center Guideway Construction Packages will be combined.

Contract No.

FD-240

Contract Description:

Farrington Highway Station Group Final Design

Status:

HDR/HPE, Inc. was awarded a contract on April 15, 2010. The following NTP’s have been issued:
e NTP 1-Issued on January 14, 2011 to begin PE.
e NTP 2 —Issued on February 13, 2012 to begin Interim Design.
e NTP 3 - Issued on January 28, 2012 to begin Final Design.

Cost: Original Contract Value $5,500,000
Approved Change Orders $2,508,045
Current Contract Value $8,008,045
Expended to Date $7,741,985
% Expended 96.7%
DBE Participation 2.68%
Schedule: e Contract duration is approximately 55 months from NTP 1.

e Completion is anticipated in July 2015.

Issues or Concerns:

e During a workshop in February 2012, HART and the GEC presented the status of station design modifications initiated for
the Farrington Highway Stations Group (FHSG) in December 2011 in response to cost estimates trending beyond the budget
as identified during Preliminary Engineering. Initial cost reduction measures for the FHSG (West Loch, Waipahu Transit
Center and Leeward Community College stations) were developed further by HDR and were applied conceptually to all
other stations for the purpose of determining feasibility of cost reduction for each station.

e HDR'’s acquisition of InfraConsult LLC (HART’s Program Management Consultant) has created conflict of interest issues
for HART since HDR is currently under contract to complete design of FHSG. HDR submitted final plans; contract closeout
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anticipated in August 2013.

Contract No.

FD-140

Contract Description:

West Oahu Station Group Construction Final Design

Status:

URS, Inc. was awarded a contract on June 14, 2012. The following NTP’s have been issued:
NTP 1A — Issued on June 15m, 2012 to prepare statement of work and mobilize.
NTP 1B — Issued on September 6, 2012 to begin advanced PE.

NTP 1C — Issued on January 4, 2013 to begin Interim Design.

Cost: Original Contract Value $7,789,000
Approved Change Orders $0
Current Contract Value $7,789,000
Expended to Date $3,858,197
% Expended 49.5%
DBE Participation 0%
Schedule: e Contract duration is approximately 55 months from NTP 1A.

Completion is anticipated in October 2015.

Issues or Concerns:

None at this time

Contract No.

FD-340

Contract Description:

Kamehameha Highway Station Group Construction Final Design

Status:

Anil Verma, Inc. was awarded a contract on November 26, 2012. The following NTP’s have been issued:
NTP 1A — Issued on November 26, 2012 to prepare statement of work and mobilization.

Cost: Original Contract Value $8,500,000
Approved Change Orders $0
Current Contract Value $8,072,592
Expended to Date $3,207,188
% Expended 39.7%
DBE Participation 0%
Schedule: e  Contract duration is approximately 33 months from NTP 1A.

Completion is anticipated in August 2015.

Issues or Concerns:

e None at this time

Contract No.

FD-440

Contract Description:

Airport Station Group Construction Final Design

Status:

AECOM was awarded a contract on November 7, 2012. The following NTP’s have been issued:
NTP 1A — Issued on November 14, 2012 to prepare statement of work and advanced activities.

NTP 1B — Issued on January 4, 2013 to begin advanced PE.
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Cost: Original Contract Value $10,177,365
Approved Change Orders $0
Current Contract Value $10,177,365
Expended to Date $ 3,353,838
% Expended 32.9%
DBE Participation 0%
Schedule: e  Contract duration is approximately 57 months from NTP 1A.

e Completion is anticipated in July 2017.

Issues or Concerns:

e None at this time

Contract No.

MM-935

Contract Description:

Real Estate Services Consultant

Status: The grantee issued NTP on March 14, 2012 to Paragon Partners, LTD.
Cost: Original Contract Value $2,800,000

Approved Change Orders $0

Current Contract Value $2,800,000

Expended to Date $258,205

% Expended 9.2%

DBE Participation 0%
Schedule: Completion is anticipated in March 2017.

Issues or Concerns:

None at this time

Contract No.

MM-950

Contract Description:

Owner Controlled Insurance Program (OCIP) Consultant

Status: The grantee has decided not to use OCIP for WOFH, MSF and KH DB Contracts. However, OCIP will be included on the
remaining contracts. The grantee selected Marsh as its consultant and issued NTP on March 30, 2012.
Cost: Original Contract Value $1,025,000
Approved Change Orders $0
Current Contract Value $1,025,000
Expended to Date $382,500
% Expended 37%
DBE Participation 0%
Schedule: Completion is anticipated in December 2019.

Issues or Concerns:

None at this time

Contract No.

MM-940

Contract Description:

Programmatic Agreement (PA) Project Manager

Status:

The grantee issued an NTP on March 30, 2012 to Pacific Legacy Inc. The consultant will report to the State Historic
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Preservation Division and the consulting parties listed in the PA.
Cost: Original Contract Value $950,000

Approved Change Orders $0

Current Contract Value $950,000

Expended to Date $284,908

% Expended 30%

DBE Participation 0%
Schedule: Completion is anticipated in February 2017.
Issues or Concerns: None at this time.
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Appendix C: Procurement Schedule

Coplt(;'act Segment Type Svc Status Description Advertise NTP Bid Ready | Complete
Dillingham Station Group/Kaka'ako
FD-550 City Cen Design Active | Station Group 11/16/2012 | 8/15/2013 5/1/2015 7/30/2018
MM-951 PW Services Active | OCIP Brokerage Services 6/4/2013 7/26/2013 N/A 7/31/2014
ART Prg PW Art Active | Art-in-Transit (Call for Artists) 5/14/2013 TBD
MM-945 PW Services Future | On-Call Construction Contractor 3/15/2013 8/27/2013 N/A 3/3/2019
Pearl Highlands Parking Structure/Bus
FD-245 KHG Design Future | Transit Center 4/15/2013 12/21/13 10/1/2015 4/29/2018
General Engineering Consultant Re-
PW Prof Svcs Future | compete 7/26/2013 10/4/2013 N/A TBD
Construction Engineering & Inspection
PW West Prof Svs Future | West 7/26/2013 10/4/2013 N/A TBD
Construction Engineering & Inspection
PW East Prof Svs Future | East 7/26/2013 10/4/2013 N/A TBD
DBB-505 | Airport Construction | Future | Airport Section Utilities 11/1/2013 3/5/2013 N/A 12/22/2015
WOFH/ West Oahu / Farrington Highway and
DBB-185 KHG Construction Future | Kamehameha Station Groups Construction | 1/15/2014 4/15/2014 N/A 11/14/2016
DBB-510 | City Cen | Construction | Future | City Center Section Utilities 3/15/2014 6/15/2014 N/A 12/22/2015
Airport and City Center Guide Guideway
DBB-520 Airport Construction Future | Construction 5/1/2014 10/15/2014 N/A 4/29/2018
UH West Oahu Park-and-Ride and Ho'opili
FD-600 WOFH Design Future | Station Finishes 9/10/2014 5/12/2015 | 1/15/2016 9/29/2018
DBB-470 | Airport Construction | Future | Airport Station Group 10/1/2014 2/1/2015 N/A 6/15/2017
DBB-580 | City Cen | Construction | Future | Dillingham / Kaka'ako Station Group 7/15/2015 | 11/15/2015 N/A 8/14/2018
Pearl Highlands Parking Structure/Bus
DBB-275 KHG Construction Future | Transit Center 8/15/2015 | 12/28/2015 N/A 4/29/2018
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UH West Oahu Park-and-Ride and Ho'opili
DBB-600 | WOFH Construction | Future | Station Finishes 3/15/2016 9/15/2016 N/A 8/15/2018
PA-102 PW Pro Svcs Active | Historic Architectural Design Consultant 3/15/2013 5/15/2013 N/A 5/1/2016
PW Pro Svcs Future | Professional Recruiting Services 4/10/2013 5/3/2013 N/A 5/30/2014
PW Pro Svcs Future | Archeological & Cultural Monitoring 7/19/2013 9/1/2013 N/A 5/30/18
Honolulu Rail Transit Project 35
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Appendix D: Open Final Design Approval Letter Requirements

No. Item SN Comments
Date
~ Safety and Security
1 | The Hawaii Department of Transportation (HDOT) should accelerate the TBD Open — Jadine Urasaki named as Interim Project
hiring process and select a qualified State Safety Oversight Agency Manager
(SSOA) project manager.
" Civil Rights
2 Title VI program must be submitted to FTA at least 30 calendar days May-13 Open
prior to June 10, 2013 which is the expiration of the current Title VI
approval.
3 The City will need to perform a Title VI service and fare equity analysis Jun-14 Open
six months prior to revenue operations of the Project.
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Appendix F: Project Overview and Map

Date: July 2013
Project Name: Honolulu Rail Transit Project
Grantee: City and County of Honolulu
FTA Regional contact: Catherine Luu
FTA HQ contact: Kim Nguyen
SCOPE
Description The proposed Project is an approximately 20-mile rail alignment extending from East
Kapolei to Ala Moana Center.
Guideway The majority of the Project is to be built on aerial structure, but the Project also
includes a short at-grade section (0.6 miles).
Stations 21 stations (20 aerial and 1 at-grade)
Support Facility Maintenance and Storage Facility (located near Leeward Community College)
Vehicles 80 light metro rail
Ridership 99,800 weekday boardings in 2019; 114,300 weekday boardings in 2030
SCHEDULE 10/09 Approval Entry to PE 03/19 Estimated RSD at Entry to PE
12/11 Approval Entry to FD 03/19 Estimated RSD at Entry to FD
06/12 Request for FFGA 03/19 Estimated RSD at Request for FFGA
12/12 FFGA 01/20 RSD at FFGA
COST $5.348 B Total Project Cost ($YOE) at Approval Entry to PE

$5.126 B Total Project Cost ($YOE) at Approval Entry to FD
$5.122 B Total Project Cost ($YOE) at request for an FFGA
$5.122 B Total Project Cost ($YOE) at FFGA

$695M Amount of Expenditures at date of this report
13.1% complete (Total Project Expenditures/Total Project Cost)
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Honolulu Rail Transit Project Map
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Appendix G: Safety and Security Checklist

Project Overview

Project Name

Honolulu Rail Transit Project

Project mode (Rail, Bus, BRT, Multimode)

Rail

Project phase (Preliminary Engineering, Final Design,
Construction, or Start-up)

FD

Project Delivery Method (Design/Build,
Design/Build/Operate Maintain, CMGC, etc

DB, DBB and DBOM

Project Plans

Review
by FTA

Version

Status

Safety and Security Management Plan

3.0 Y

Complete

Safety and Security Certification Plan

2.0 Y

Complete

System Safety Program Plan

Submittal date Mar-13

System Security Plan or Security and Emergency
Preparedness Plan (SSEPP)

Submittal date Jul-13

Construction Safety and Security Plan

1.0 Jun-11

Submitted in Mar-11

Safety and Security Authority

Y/N

Status

Is the grantee subject to 49 CFR Part 659 state safety
oversight requirements?

Has the state designated an oversight agency as per Part
659.9

Executive Order 10-04
effective April 6, 2010

Has the oversight agency reviewed and approved the
grantee’s SSPP as per Part 659.17?

Submission/Approval
in 2013

Has the oversight agency reviewed and approved the
grantee’s Security Plan or SEPP as per Part 659.21?

Submission/Approval
in 2013

Did the oversight agency participate in the last Quarterly
Program Review Meeting?

SOA in formation

Has the grantee submitted its safety certification plan to the
oversight agency?

SOA in formation

Has the grantee implemented security directives issues by
the Department Homeland Security, Transportation Security
Administration?

None issued to date

SSMP Monitoring

Is the SSMP project-specific, clearly demonstrating the
scope of safety and security activities for this project?

Grantee reviews the SSMP and related project plans to
determine if updates are necessary?

Does the grantee implement a process through which the
Designated Function (DF) for Safety and DF for Security
are integrated into the overall project management team?
Please specify.

Does the grantee maintain a regularly scheduled report on
the status of safety and security activities?

Reported Monthly

Has the grantee established staffing requirements,
procedures and authority for safety and security activities
throughout all project phases?

Does the grantee update the safety and security
responsibility matrix/organization chart as necessary?

Has the grantee allocated sufficient resources to oversee or
carry out safety and security activities?

Has the grantee developed hazard and vulnerability analysis
techniques, including specific types of analysis to be
performed during different project phases?
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Does the grantee implement regularly scheduled meetings to Y
track to resolution any identified hazards and/or
vulnerabilities?
Does the grantee monitor the progress of safety and security Y
activities throughout all project phases? Please describe
briefly.
Does the grantee ensure the conduct of preliminary hazard Y
and vulnerability analyses? Please specify analyses
conducted.
Has the grantee ensured the development of safety design Y
criteria?
Has the grantee ensured the development of security design Y
criteria?
Has the grantee verified conformance with the safety and N Will be done during
security requirements in the design? FD/Construction
Has the grantee identified conformance with safety and N Will be done during
security requirements in equipment and materials FD/Construction
procurement?
Has the grantee verified construction specification N Will be done during
conformance? construction
Has the grantee identified safety and security critical tests to N Will be done during
be performed prior to passenger operations? Rail Activation phase
Has the grantee verified conformance with safety and N Will be done during
security requirements during testing, inspection and start up Rail Activation phase
phases?
Does the grantee evaluated change orders, design waivers, N Will be done during
or test variances for potential hazards and/or vulnerabilities? FD/Construction
Has the grantee ensured the performance of safety and N Will be done during
security analyses for proposed work-arounds? Rail Activation phase
Has the grantee demonstrated through meetings or other N Will be done during
methods, the integration of safety and security in the Rail Activation phase
following:

e Activation Plan and Procedures

e Integrated Test Plan and Procedures

e  Operations and Maintenance Plan

e Emergency Operations Plan
Has the grantee issued final safety and security N Will be done after
certification? completion of Rail

Activation phase

Has the grantee issued the final safety and security N Will be done during
verification report? Rail Activation phase
Construction Safety
Does the grantee have a documented/implementation Y CSP development is
Contractor Safety Program with which it expects contractors included in
to comply? construction contracts
Does the grantee’s contractor(s) have a documented TBD Is a requirement of
company-wide safety and security program plan? CSSP
Does the grantee’s contractor(s) have a site-specific safety TBD Is a requirement of
and security program plan? CSSP
Provide the grantee’s OSHA statistics compared to the TBD None developed yet
national average for the same type of work?
If the comparison is not favorable, what actions are being TBD None developed yet
taken by the grantee to improve its safety record?
Does the grantee conduct site audits of the contractor’s Y Audit required in
performance versus required safety/security procedures? CSSP
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Federal Railroad Administration

If the shared track: has the grantee submitted its waiver NA
request application to FRA? (Please identify any specific

regulations for which waivers are being requested)

If the shared corridor: has grantee specified specific NA
measures to address shared corridor safety concerns?

Is the Collision Hazard Analysis underway? NA
Other FRA required Hazard Analysis — fencing, etc? NA
Does the project have Quiet Zones? NA
Does FRA attend Quarterly Review Meetings? NA
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